SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:10PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
. 04-0120F4
D #: Const Calendar Day: Date: -Jul-
iary 109 onst Calen ar. ay 309 .ae 14-Jul-2010 Wednesday 04-SF-80-13.2/13.9
Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 15-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny
Working Day [ ] If no, explain:
Diary: Dispute
Tower Activities =
ABF crews came to the site at 7:00 AM. Crews had to work on CCO 36 - S 1 dewater the pipes , &
on the preparations for the tower erections . Crews started at 7:00 AM.
Carlos G. & Jose had to work on CCO 36 - S 1 dewatering the pipes . Crews started to dewater the
pipes at 7:05 AM. using dry - wet vacuum machines .
At 12:00 PM. crews had dewatered 100 pipes . At 3:00 PM. 65 pipes remained to be dewatered .
Crews were done at 3:15 PM. 12 pipes were rejected . Crews had to come back & dewater these pipes .
All drained pipes were inspected & accepted .
For CCO 36 - S 1 for Carlos , & Jose 8 regular hours . Equipment 2 Wet - Dry vacuum machines ,
air compressor , & generator .
Rick & Carlos M. had to work on house keeping , closing the form panels in various locations , place
chamfers , & caulk around the side panels , form one side on each of the 8 outer jack pedestals , Crews
started at 7:10 AM. They were done at 3:15 PM. All crews had to wrap up their tools & equipment . They
left at 3:30 PM.
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP JOSE ROMO 800 000 000 800 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 000 000 800 ]
Semi-Skilled Laborer JNM RIGOBERTO CAMPOS 800 000 000 800 ]
Semi-Skilled Laborer JNM CARLOS GARCIA 800 000 000 800 ]
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
8 GENERATOR, 20-24KW DSL No
800  0.00 0.00  0.00 ]
000554 AIR COMPRESSOR No
800 0.00 000 0.0 []
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